


# Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

## Problem Statement #60 — Podcast Guest Scheduling & Outline Builder

Dhanush S · PES1UG24AM360 · Section F

### 1. Backlog with Epics and User Stories



## 2. Story Point Assignments

SAAS

Web design

Trading

personal work

Jira

Search

Create

See plans

Ask Rovo

1

3+

DS

Spaces / SE\_PodcastScheduling

SP board

Summary

List

Active sprints

Backlog

Calendar

Timeline

Docs

Forms

+

Search backlog

DS

Version

Epic

Quick filters

...

Epic

No epic

Scheduling & Availability

Guest Content Submission

Episode Production Output

Notifications & Access Security

Create epic

Backlog (11 work items)

55

0

0

Create sprint

SP-5 Publish Availability ...

Scheduling & Avail...

To Do

5

SP-6 Book an Interview ...

Scheduling & Avail...

To Do

8

SP-7 Validate Slot Availa...

Scheduling & Avail...

To Do

3

SP-8 Request Reschedule

Scheduling & Avail...

To Do

3

SP-9 Submit Talking-Poi...

Guest Content Sub...

To Do

5

SP-10 Attach Biography ...

Guest Content Sub...

To Do

2

SP-11 Review and Appr...

Episode Productio...

To Do

5

SP-12 Generate Run-of-...

Episode Productio...

To Do

8

SP-13 Export Productio...

Episode Productio...

To Do

5

SP-14 Booking Confirm...

Notifications & Ac...

To Do

3

SP-15 Secure Episode B...


Notifications & Ac...

To Do


8

Create

### 3. Sprint 1 — Active Sprint Board



4. Sprint 1 — Burndown Chart



Spaces / SE\_PodcastScheduling / SP board / Reports

### Burndown Chart


▼How to read this chart

|                   |       |                           |                 |   |    |
|-------------------|-------|---------------------------|-----------------|---|----|
| 01/Sep/26 1:39 PM | SP-14 | Sprint start              |                 | 3 |    |
|                   | SP-5  |                           |                 | 5 |    |
|                   | SP-6  |                           |                 | 8 |    |
|                   | SP-7  |                           |                 | 3 |    |
|                   | SP-9  |                           |                 | 5 |    |
|                   | Total |                           |                 |   | 24 |
| 01/Sep/26 1:43 PM | SP-5  | Burndown                  | Issue completed | 5 | 19 |
|                   | SP-6  | Burndown                  | Issue completed | 8 | 11 |
| 01/Sep/26 1:46 PM | SP-7  | Burndown                  | Issue completed | 3 | 8  |
| 01/Sep/26 1:56 PM | SP-9  | Burndown                  | Issue completed | 5 | 3  |
| 01/Sep/26 1:57 PM | SP-14 | Burndown                  | Issue completed | 3 | 0  |
| 01/Sep/26 1:58 PM | SP-14 | Sprint ended by Dhanush S |                 |   | 0  |
|                   | SP-5  |                           |                 |   | 0  |
|                   | SP-6  |                           |                 |   | 0  |
|                   | SP-7  |                           |                 |   | 0  |
|                   | SP-9  |                           |                 |   | 0  |

## 5. Sprint 2 — Active Sprint Board

The screenshot displays the Jira Active Sprint Board for the 'SE\_PodcastScheduling' space. The interface is in dark mode. The left sidebar shows the navigation menu with options like 'For you', 'Recent', 'Starred', 'Apps', 'Plans', 'Spaces', and 'Filters'. The main content area shows the 'SP board' with tabs for 'Summary', 'List', 'Active sprints', 'Backlog', 'Calendar', 'Timeline', 'Docs', 'Forms', and 'Reports'. The 'Active sprints' tab is selected, showing a Kanban board with four columns: 'TO DO' (1 item), 'IN PROGRESS' (2 items), 'IN REVIEW' (2 items), and 'DONE' (1 item). Each column contains task cards with titles, checkboxes, and progress indicators. The 'TO DO' column has a card titled 'Attach Biography Links' with a sub-task 'Guest Content Submission' and a checkbox for 'SP-10'. The 'IN PROGRESS' column has two cards: 'Secure Episode Board Access' with a sub-task 'Notifications & Access Security' and a checkbox for 'SP-15', and 'Request Reschedule' with a sub-task 'Scheduling & Availability' and a checkbox for 'SP-8'. The 'IN REVIEW' column has two cards: 'Generate Run-of-Show Sheet' with a sub-task 'Episode Production Output' and a checkbox for 'SP-12', and 'Export Production Sheet as PDF' with a sub-task 'Episode Production Output' and a checkbox for 'SP-13'. The 'DONE' column has a card titled 'Review and Approve Talking Points' with a sub-task 'Episode Production Output' and a checkbox for 'SP-11'. The top of the board shows a search bar, a 'Create' button, and a 'Complete sprint' button. The bottom right corner features a Google Assistant icon.

## 6. Sprint 2 — Burndown Chart



|                   |       |                           |                 |   |    |
|-------------------|-------|---------------------------|-----------------|---|----|
|                   | SP-8  |                           |                 | 3 |    |
|                   | Total |                           |                 |   | 31 |
| 01/Sep/26 2:29 PM | SP-11 | Burndown                  | Issue completed | 5 | 26 |
| 01/Sep/26 2:31 PM | SP-12 | Burndown                  | Issue completed | 8 | 18 |
| 01/Sep/26 2:34 PM | SP-13 | Burndown                  | Issue completed | 5 | 13 |
| 01/Sep/26 2:38 PM | SP-8  | Burndown                  | Issue completed | 3 | 10 |
| 01/Sep/26 2:39 PM | SP-15 | Burndown                  | Issue completed | 8 | 2  |
|                   | SP-10 | Burndown                  | Issue completed | 2 | 0  |
|                   | SP-10 | Sprint ended by Dhanush S |                 |   | 0  |
|                   | SP-11 |                           |                 |   | 0  |
|                   | SP-12 |                           |                 |   | 0  |
|                   | SP-13 |                           |                 |   | 0  |
|                   | SP-15 |                           |                 |   | 0  |
|                   | SP-8  |                           |                 |   | 0  |
|                   | Total |                           |                 |   |    |

## Reflection Questions

### Q1. Did your estimations reflect the actual effort?

Not fully, because this was a simulated sprint so there was no real coding effort to compare against. But the relative sizing worked. I gave 8 points to Book an Interview Slot and Secure Episode Board Access because they had the most uncertainty, and only 2 to Attach Biography Links since it is just one field. In both sprints the work finished before the guideline, so my estimates were probably a bit high.

### Q2. Was your backlog well-prioritized?

Yes. I put the basic booking flow in Sprint 1 so a guest could book a slot and submit topics end to end. That was 24 points and all of it was High or Medium priority. The Low priority stories like Request Reschedule and Attach Biography Links went to Sprint 2 because the system still works without them. One thing I would change is Secure Episode Board Access — it is High priority but I kept it in Sprint 2.

### Q3. How did your simulated sprint align with your plan?

The scope matched my plan. Sprint 1 had 5 stories and 24 points, Sprint 2 had 6 stories and 31 points, and everything got done in both. The duration did not match though. Sprint 1 used Jira's default of 2 weeks, so all the work finished on day one and the chart stayed flat after that. For Sprint 2 I used a 1 day sprint, which is the shortest Jira allows.

**Q4. What insights did the burndown chart give about your team's capacity?**

Sprint 1's chart drops straight down from 24 to 0 at the start and then stays flat. That happens when everything is marked done at once. Sprint 2's chart is better — it goes down in steps, and each step is one story finishing. The 8 point stories made the biggest steps, which shows why smaller stories give a clearer chart. In both sprints the red line was below the grey line, so I could have taken more work. Since both sprints were simulated it does not show real capacity, but I now have a velocity of about 27 points per sprint.