


Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

Problem Statement #60 — Podcast Guest Scheduling & Outline Builder

Dhanush S · PES1UG24AM360 · Section F

1. Backlog with Epics and User Stories



2. Story Point Assignments

SAAS

Web design

Trading

personal work

Jira

Search

Create

See plans

Ask Rovo

1

3+

DS

For you

Recent

Starred

Apps

Plans

Spaces

Recent

SE_PodcastScheduling

Recent

SP board

SE_LAB2_ATMExample

More spaces

Recommended

Collect requests

Try

Import work

Filters

Dashboards

Confluence

Invited

Loom

Teams

Goals

Spaces / SE_PodcastScheduling

SP board

Summary

List

Active sprints

Backlog

Calendar

Timeline

Docs

Forms

+

Search backlog

DS

Version

Epic

Quick filters

...

Epic

No epic

Scheduling & Availability

Guest Content Submission

Episode Production Output

Notifications & Access Security

Create epic

Backlog (11 work items)

55

0

0

Create sprint

SP-5 Publish Availability ...

Scheduling & Avail...

To Do

5

SP-6 Book an Interview ...

Scheduling & Avail...

To Do

8

SP-7 Validate Slot Availa...

Scheduling & Avail...

To Do

3

SP-8 Request Reschedule

Scheduling & Avail...

To Do

3

SP-9 Submit Talking-Poi...

Guest Content Sub...

To Do

5

SP-10 Attach Biography ...

Guest Content Sub...

To Do

2

SP-11 Review and Appr...

Episode Productio...

To Do

5

SP-12 Generate Run-of-...

Episode Productio...

To Do

8

SP-13 Export Productio...

Episode Productio...

To Do

5

SP-14 Booking Confirm...

Notifications & Ac...

To Do

3

SP-15 Secure Episode B...

Notifications & Ac...

To Do


8

Create

3. Sprint 1 — Active Sprint Board

The screenshot displays the Jira interface for an Active Sprint Board. The browser address bar shows the URL: `pes1ug24am360-se.atlassian.net/jira/software/c/projects/SP/boards/34?sprintStarted=true`. The left sidebar contains navigation options: For you, Recent, Starred, Apps, Plans, Spaces, Recent (listing SE_PodcastScheduling and SE_LAB2_ATMExample), Recommended (Collect requests), Import work, Filters, Dashboards, Confluence, Loom, Teams, and Goals. The main content area is titled 'Spaces / SE_PodcastScheduling' and 'SP board'. It features tabs for Summary, List, Active sprints (selected), Backlog, Calendar, Timeline, Docs, and Forms. Below the tabs is a search bar and filters for Version, Epic, and Quick filters. A 'Complete sprint' button and a 'Group: Story' dropdown are also visible. The board is organized into four columns: TO DO, IN PROGRESS (1 item), IN REVIEW (1 item), and DONE (3 items). The 'IN PROGRESS' column contains a card for 'Booking Confirmation and Reminder' (SP-14) with a 'Notifications & Access Security' label. The 'IN REVIEW' column contains a card for 'Submit Talking-Point Outline' (SP-9) with a 'Guest Content Submission' label. The 'DONE' column contains three cards: 'Publish Availability Windows' (SP-5), 'Book an Interview Slot' (SP-6), and 'Validate Slot Availability' (SP-7), all with 'Scheduling & Availability' labels. Each card shows a status icon, a number, and a user icon.

4. Sprint 1 — Burndown Chart



Spaces / SE_PodcastScheduling / SP board / Reports

Burndown Chart

▼How to read this chart

01/Sep/26 1:39 PM	SP-14	Sprint start		3	
	SP-5			5	
	SP-6			8	
	SP-7			3	
	SP-9			5	
	Total				24
01/Sep/26 1:43 PM	SP-5	Burndown	Issue completed	5	19
	SP-6	Burndown	Issue completed	8	11
01/Sep/26 1:46 PM	SP-7	Burndown	Issue completed	3	8
01/Sep/26 1:56 PM	SP-9	Burndown	Issue completed	5	3
01/Sep/26 1:57 PM	SP-14	Burndown	Issue completed	3	0
01/Sep/26 1:58 PM	SP-14	Sprint ended by Dhanush S			0
	SP-5				0
	SP-6				0
	SP-7				0
	SP-9				0

5. Sprint 2 — Active Sprint Board

The screenshot displays the Jira Active Sprint Board for the 'SE_PodcastScheduling' space. The interface is organized into four columns representing the sprint stages: TO DO (1 item), IN PROGRESS (2 items), IN REVIEW (2 items), and DONE (1 item). Each column contains a list of tasks with their respective status, priority, and assignee. The 'TO DO' column includes 'Attach Biography Links' (Guest Content Submission) and 'SP-10'. The 'IN PROGRESS' column includes 'Secure Episode Board Access' (Notifications & Access Security) and 'Request Reschedule' (Scheduling & Availability). The 'IN REVIEW' column includes 'Generate Run-of-Show Sheet' (Episode Production Output) and 'Export Production Sheet as PDF' (Episode Production Output). The 'DONE' column includes 'Review and Approve Talking Points' (Episode Production Output). The board also features a search bar, filters, and a 'Complete sprint' button. The left sidebar shows the 'Spaces' section with 'SE_PodcastScheduling' selected, and the 'Recommended' section with 'Collect requests' and 'Import work' options.

Spaces / SE_PodcastScheduling

SP board

Summary List **Active sprints** Backlog Calendar Timeline Docs Forms Reports +

Search board DS Version Epic Quick filters Complete sprint Group: Story

TO DO 1

- Attach Biography Links
 - Guest Content Submission
 - SP-10 2

+ Create

IN PROGRESS 2

- Secure Episode Board Access
 - Notifications & Access Security
 - SP-15 8
- Request Reschedule
 - Scheduling & Availability
 - SP-8 3

+ Create

IN REVIEW 2

- Generate Run-of-Show Sheet
 - Episode Production Output
 - SP-12 8
- Export Production Sheet as PDF
 - Episode Production Output
 - SP-13 5

DONE 1


- Review and Approve Talking Points
 - Episode Production Output
 - SP-11 5

SAAS Web design Trading personal work

Jira

For you Recent Starred Apps Plans Spaces Recent SE_PodcastScheduling Recent SP board SE_LAB2_ATMExample More spaces Recommended Collect requests Import work Filters Dashboards Confluence Loom Teams Goals

6. Sprint 2 — Burndown Chart



	SP-8			3	
	Total				31
01/Sep/26 2:29 PM	SP-11	Burndown	Issue completed	5	26
01/Sep/26 2:31 PM	SP-12	Burndown	Issue completed	8	18
01/Sep/26 2:34 PM	SP-13	Burndown	Issue completed	5	13
01/Sep/26 2:38 PM	SP-8	Burndown	Issue completed	3	10
01/Sep/26 2:39 PM	SP-15	Burndown	Issue completed	8	2
	SP-10	Burndown	Issue completed	2	0
	SP-10	Sprint ended by Dhanush S			0
	SP-11				0
	SP-12				0
	SP-13				0
	SP-15				0
	SP-8				0
	Total				

Reflection Questions

Q1. Did your estimations reflect the actual effort?

Not fully, because this was a simulated sprint so there was no real coding effort to compare against. But the relative sizing worked. I gave 8 points to Book an Interview Slot and Secure Episode Board Access because they had the most uncertainty, and only 2 to Attach Biography Links since it is just one field. In both sprints the work finished before the guideline, so my estimates were probably a bit high.

Q2. Was your backlog well-prioritized?

Yes. I put the basic booking flow in Sprint 1 so a guest could book a slot and submit topics end to end. That was 24 points and all of it was High or Medium priority. The Low priority stories like Request Reschedule and Attach Biography Links went to Sprint 2 because the system still works without them. One thing I would change is Secure Episode Board Access — it is High priority but I kept it in Sprint 2.

Q3. How did your simulated sprint align with your plan?

The scope matched my plan. Sprint 1 had 5 stories and 24 points, Sprint 2 had 6 stories and 31 points, and everything got done in both. The duration did not match though. Sprint 1 used Jira's default of 2 weeks, so all the work finished on day one and the chart stayed flat after that. For Sprint 2 I used a 1 day sprint, which is the shortest Jira allows.

Q4. What insights did the burndown chart give about your team's capacity?

Sprint 1's chart looks like one straight drop from 24 to 0 at the start. But the burndown table shows it was actually five separate completions between 1:43 and 1:57 PM. It only looks like one drop because the sprint was set to 2 weeks, so all of it got squeezed into one line. Sprint 2's chart is better — it goes down in visible steps, and each step is one story finishing. The 8 point stories made the biggest steps, which shows why smaller stories give a clearer chart. In both sprints the red line was below the grey line, so I could have taken more work. Since both sprints were simulated it does not show real capacity, but I now have a velocity of about 27 points per sprint.